EXHIBIT 300 Ull 005-000000027

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-08-01
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update: 2012-02-28
Date of Last Exhibit 300A Update: 2012-03-30
Date of Last Revision: 2012-08-01

Agency: 005 - Department of Agriculture Bureau: 84 - Food and Nutrition Service
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Store Tracking and Redemption System (STARS)

2. Unique Investment Identifier (Ull): 005-000000027

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

STARS is USDA FNS' primary automated support for the retailer management functions for
the Supplemental Nutrition Assistance Program (SNAP). STARS supports FNS efforts to
monitor stores authorized to participate in the Supplemental Nutrition Assistance Program
(SNAP), and facilitates removal of authorization when stores are found to be in violation of
program regulations. In doing this, the STARS investment supports the FNS strategic goal of
Improved Stewardship of Federal Funds in its programs, which in turn, supports the USDA
strategic goal #4, Ensure that All of America s Children Have Access to Safe, Nutritious, and
Balanced Meals. There are no dependencies between STARS and any other investment.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

STARS supports the Supplemental Nutrition Assistance Program (SNAP) mission by
tracking and monitoring three critical areas: 1) store authorizations and re-authorizations; 2)
Supplemental Nutrition Assistance Program (SNAP) food coupon/electronic benefit
redemption activities, including accounting support for the SNAP redemption account; and 3)
regulatory violations by stores and associated administrative actions (including maintenance
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of case histories) related to enforcement of related penalties. In doing this, the STARS
investment supports the USDA strategic goal #4, Ensure that All of America s Children Have
Access to Safe, Nutritious, and Balanced Meals. STARS is a mission-critical system for
USDA FNS and if it is not fully funded, then it would affect the performance of the SNAP
program.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

1. Included an automated, risk-based workflow for SNAP retailer applications. This
application tracking module replaces manual logs, offline letters, and other offline processes
with a suite of tools to:(a)manage the application process, target resources to highest-risk
applications (b)support standard operating procedures, with built-in business rules (c)capture
significant application activity for display in the electronic record, previously available only in
paper files. 2. Performed a major technology refresh upgrade to the infrastructure supporting
STARS and other systems on the FAST Framework, to improve overall performance, achieve
efficiencies and lower costs: (a)Operating System migrated from Windows 32-Bit to Linux
64-Bit. (b)Application Server Software migrated from Weblogic JDK 32 bit to 64-bit
(c)Database Server updated from SQL Server 2005 to SQL Server 2008.(d)Reporting Server
updated from SSRS 2005 to SSRS 2008.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

For 2012 we are planning for the following: (a)Complete the move of STARS and other
systems using FAST Framework to NITC, an USDA Enterprise Data Center. (b)Significant
STARS maintenance improvement projects are expected to be:  (i)Improve integration
between STARS and ALERT, leveraging data and functionality available in each system to
enhance ability to identify and remove violating retailers more efficiently, while insuring with
program policy and standard operating procedures (ii)increased ability to receive store visit
survey data, and other contract performance data, via web service from store visit contractor;
populate data to STARS records in order to assign store types, correspond ALERT
transaction data to store conditions, identify ineligible retailers, and enhance ability to take
action to deny or remove them from program.  (iii)improve on-line secure services to
retailers, including e-signature for online applications, ability to authenticate identity of online
users in order to provide sensitive data (such as copy of the SNAP permit, verify redemptions,
etc) to users permitted to receive such data, and accept updates to store data from
authenticated users.  (iv)Include additional electronic recordkeeping related to retailer
management and how such records shall be integrated with STARS.  (v)Improve existing
dashboards for Retailer Management and Retailer Investigative staff to improve usability and
mitigate need for maintaining offline logs or alerts. Build dashboards for additional user
groups as needed (example: Administrative Review Officers).  (vi)lmprove application
processing, reauthorization activity, and compliance case management functions through
measures such as system alerts of pending actions, additional automated correspondence,
enhanced reporting, and other measures to improve efficiency, integrity, and consistency with
standard operating procedures.
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5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2011-07-13
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$24.2
$0.4
$24.6
$30.1
$3.2
$33.3

$57.9
$3.6
30

Table I.C.1 Summary of Funding
PY

2011

$0.0
$0.0
$0.0
0
$3.7
$0.3
$4.0

$4.0
$0.3
3

$-1.9

-31.70%

$0.0
$0.0
$0.0

$5.1
$0.4
$5.5

$5.5
$0.4

$-0.3

-5.20%

$0.0
$0.0
$0.0

$5.2
$0.4
$5.6

$5.6
$0.4
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
No changes anticipated.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 12F2 AG3198K1100 AG3198B11001 12F2
66 9

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Not Applicable. System activity is entirely operations and maintenance.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-01

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)

FNS270M12 STARS Operations and STARS Operations and
Maintenance Maintenance Activities.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) ($M) Activities
($M) (in days)

FNS270M12 STARS Operations
and Maintenance

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (MIGEVS)) (MICEVED) (%)

NONE
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

Help Desk Calls Count of help desk ~ Customer Results - Under target 270.000000 272.000000 260.000000 Semi-Annual
calls Customer Benefit
Critical defects Hours taken for Mission and Business Under target 48.000000 48.000000 48.000000 Semi-Annual
management resolution of Critical Results - Support
defects Delivery of Services
Data retrieval time Hours taken for data Process and Activities Under target 24.000000 24.000000 24.000000 Quarterly
retrieval - Cycle Time and
Timeliness
Unnecessary user Count of user Technology - Under target 0.000000 0.000000 0.000000 Monthly
timeouts timeouts Reliability and
Availability
Achieve Six Sigma  Percentage of System Technology - Under target 99.700000 99.800000 99.800000 Semi-Annual
system uptime uptime Reliability and
standard of 99.96% Availability
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